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PAGES AMENDMENT OF SOLlClTATlON~MODlFlCATlON OF CONTRACT 

~ - - - -  ~~ ~ 

CH2M6WG Idaho, LLC 
P. 0. Box 1625 
ldaho Falls, ID 83415-3204 

1. CONTRACT ID CODE 
DE-AC07-05ID14516 

I I I 

96. DATED (SEE ITEM 11) 

5. PROJECT NO. (If applicable) 2. AMENDMENTlMODlFlCATlON NO. 
M071 

6. ISSUED BY CODE 
U.S. Department of Energy 
Idaho Operations Office (DOE-ID) 
Contract Management Division 
1955 Fremont Avenue, MS 1240 
ldaho Falls, ID 83415 

7. ADMINISTERED BY (If other than Item 6) CODE 

Wendy L. Bauer, Contracting Officer 
(208) 526-2808 

The above numbered sollcltatlon is amended as set forth In Hem 14. The hour and date specified for recelpt of Offers is extended, is not extended. 

3. EFFECTIVE DATE 
See Block 16c 

CODE FACILITY CODE 

Offers must acknowledge recelpt of this amendment prior to the hour and date speclfled In the solicitation as amended, by one of the followlng methods: 

4. REQUlSlTlONlPURCHASE REQ. NO. 
07-051D14516 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State andzip Code) 

lOB. DATED (SEE ITEM 13) 
March 23,2005 

(a) By completing Items 8 and 15, and returning - coples of the amendment; (b) By acknowledging recelpt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which Includes a reference to the solicitatlon and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. ll by virtue 
of thls amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the 
solicitation and this amendment, and is received prior to the openlng hour and date specllied. 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

MIA 

9A. AMENDMENT OF SOLICITATION NO. 

11. THlS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

--.. 
13. THlS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS; 

IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 
A. THlS CHANGE ORDER IS ISSUED PURSUANT TO (Speciq authority): 

1 THE CHANGES SET FORTH IN ITEM 14ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 1OA. 
1 B. THE ABOVE-NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as chanaes in ~ a v i n a  " a < "  

I office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b) 
' 

X I C. THlS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
1.81 FAR 52.243-2 Changes - Cost Reimbursement (AUG 1987) and Alternate I (APR 1984) 
D. OTHER (Speclly type of modification and authority): 

E. IMPORTANT: Contractor - is not, is required to sign this document and return mcopies to the issuing office. 

14. DESCRIPTION OF AMENDMENTIMODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where 
feasible) 

(See Page 2) 

Ronald J. Slottke, Vice President I Wmdv L. Bauer 

Except as provided herein, all terms and conditions of the document referenced in Items 9A or 10A, as heretofore changed, remains unchanged and in 
full force and effect. 

NSN 754-01-1 52-8070 30-105 STANDARD FORM 30 (REV. 10-83) 

15A. NAME AND TITLE OF SIGNER (Type orprint) 

PREVIOUS EDITION UNUSABLE 

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Prescribed by GSA 
FAR (48 CFR) 53.24 
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The modification provides for a reduction in B.5 task (r) INL Remote Handled Waste Disposition Project 
(RWDP) and correct erroneous negotiated estimated cost and fee amounts for FY08 B.5 tasks (d) and (q). 

B.5 ITEMS NOT INCLUDED IN TARGET COST - B.5 tasks are modified as follows: 

1. B.5 task (d) Fuel Receipts or transfers of non-EM owned Spent Nuclear Fuel (SNF) including: 
1. Transfers of Navy SNF to Naval Reactors Facility (NRF) 

FY08 estimated cost is increased to $16,202,969 and fixed fee is reduced to $1,192,539. The total of 
$17,395,508 remains unchanged. 

2. B.5 task (q) SRSDCP SNF Exchange Planning 

FY08 estimated cost is increased to $707,899 and fixed fee is reduced to $52,101. The total of $760,000 
remains unchanged. 

3. B.5 task (r) Remote-Handled Waste Disposition Project (RWDP) 

As a result of a reduction in N O 8  RWDP scope, the estimated cost and fixed fee for FY07 and FY08 is reduced 
by $1,883,143. The combined FY07 and N O 8  estimated cost is now $5,045,643 and the fixed fee is $371,359, 
for a total of $5,417,002. 

The work shall be performed in accordance with CWI's submittal of Response to Request to Prepare and 
Submit an Estimate for B.5 Descope for FY08 RWDP, Idaho Cleanup Project (CCN 306549), dated March 2 1, 
2008, as negotiated. 



Contract No. DE-AC07-OSID145 16 
Modification No. M071 

Activity 

(a) Waste disposal services that the contractor may provide to the INL 
contractor or other tenant contractors on a cost reimbursable basis such as 
hazardous waste disposal, low-level waste disposal post Subsurface 
Disposal Area (SDA) closure, and mixed low-level waste disposal. Such 
services include sampling, characterization, storage, treatment, packaging, 
transportation, administrative or technical support, and off-site disposal. 

(b) Three Mile Island (TMI) 11 Independent Spent Fuel Storage Installation 
(ISFSI) operations and maintenance (T.M.02.01.01) 

(c) Fort St. Vrain ISFSl operations and maintenance (T.M.02.01.01) 

(d) Fuel receipts or transfers of non-EM owned Spent Nuclear Fuel (SNF), 
including: 

1.  Transfers of Navy SNF to Naval Reactors Facility (NRF) 

....................................................................... 
2. Transfers of EBR 11 fuel 

3. Subsequent transfer out of CPP-666 of ATR SNF received 
after FY05 

(e) Receipts and unloading of Foreign Research Reactor (FRR) SNF casks, 
including shipping costs of FRR SNF from non-paying countries. 
(T.M.04.01.01) 

(f) Receipts and unloading of Domestic Research Reactor (DRR) SNF 
casks. (T.M.04.01.01) 

3 

FY08 

- 

$3,95 1,910 

$269.408 

$4,22 1,3 18 

Estimates for (b; 
and (c) are 

combined for 
FY08 

$16,202,969 

$ 1,192.539 

$1 7,395,508 

NIA 

N/A 
NIA 

NIA 

N/A 
NIA 

$2,679,402 

$197.204 

$2,876,606 

Estimates for (e) 
and (f) are 

combined for 
FYO8 

Estimated Cost 

Fixed Fee 

Total CPFF 

Estimated Cost 

Fixed Fee 

Total CPFF 

Estimated Cost 

Fixed Fee 

Total CPFF 

Estimated Cost 

Fixed Fee 

Total CPFF 

Estimated Cost 

Fixed Fee 

Total CPFF 

Estimated Cost 

Fixed Fee 

Total CPFF 

Estimated Cost 

Fixed Fee 

Total CPFF 

Tow 

' $15,103,003 

$1,029.186 

$16,132,189 

$32,785,175 

$2,400,809 

$35,185,984 

NIA 

N/A 
NIA 

NIA 

NIA 
NIA 

$7,907,785 

$574,858 

$8,482,643 

FY09 FY07 

$4,064,757 

$299.166 

$4,363,923 

Estimates for (b) 
and (c) ar 

combined fo: 
FY07 

$1 2,953,614 

$953.386 

$13,907,000 

NIA 

N/A 
NIA 

NIA 

N/A 
NIA 

$2,329,033 

$171.417 

$2,500,450 

Estimates for (e: 
and (f) ar 

combined foz 
FY07 

FY05 

- 

$355,7 1 1 

$23.121 

$378,832 

$1,258,889 

$81,828 

$1,340,7 17 

NIA 

N/A 

NIA 

NIA 

N/A 
NIA 

-----------------------------------------------------------------------,----------------.--------------.--------------.--------------.---------------------,------.------------.--------------- 
NIA 

N/A 
NIA 

$49,000 

$3,185 

$52,185 

$339,000 

$22.035 

$361,035 

NO6 

$1,273,224 

$82,760 

$1,355,984 

$4,198,512 

5272'903 

$4,471,415 

$3,628,592 

$254,884 

$3,883,476 

----------------.--------------.--------------.--------------.---------------------, 
NIA 

N/A 

NIA 

NIA 

N/A 

NlA 

$936,250 

$60.856 

$997,106 

$1,575,100 

$120'161 

$1,695,261 

FYlO FYll FYI2 

------.-----.------.-------------- 



Contract No. DE-AC07-05ID145 16 
Modification No. M071 

Activity 

(g) Performing chemical analysis of transuranic waste samples for other EM 
and non-EM entities. 

DOE Carlsbad Support of TRU Waste Program (Total cost crosses 
multiple FYs) 

(h) The Federal portion of any claim paid under Part B of the Energy 
Employees Occupational Illness Compensation Program Act (EEOICPA). 

Workers Compensation costs and EEOICPA administrative costs, 
including tracking, reporting, processing, and reviewing claims, are 
included in Target COSL 

(i) Disposal, or support for disposal, of transuranic waste, alpha- 
contaminated low-level waste and other waste stored in an above ground 
berm or in RCRA compliant storage buildings (known as Type 2 Modules) 
located at the Radioactwe Waste Management Complex (RWMC). 

(j) Miscellaneous work requested of the ICP contractor via Purchase Orders 

(PO). 

(k) Contract pension and benefit costs incurred after September 30,2012. 
Contractor responsibilities for post-contract pension and benetit plans are 
defined in Section H.21. 

(I) Geographic Information System (GIs) work for the State of Idaho. 

(m) Support to SNFDSP Contract. (T.M.03.01.01) 

(n) Other Contractor Support to DOE: 

1. IT Support (T.L.01.01.01) Estimated Cost 

Fixed Fee 

Total CPFF 

2. Records Management Support (T.P.04.01.01) Estimated Cost $278,775 

Fixed Fee 

Total CPFF $135.73 

Fixed Fee 

Total CPFF 

4 

Estimated Cost 

Fixed Fee 

Total CPFF 

Estimated Cost 

Fixed Fee 

Total CPFF 

Estimated Cost 

Fixed Fee 

Total CPFF 

$660,000 

- 0 

$660,000 

N/A 

N/A 

N/A 

N/A 

$10,000 

N/A 

$10,000 

$147,189 

$10.833 

$1 58,022 

FYM FY07 

$660,000 

N/A 

$660,000 

FY05 

N/A 

N/A 

N/A 

N/ A 

NIA 

N/A 

N/A 

$10,000 

N/A 

$IO,OOC 

$49,400 

$3,636 

$53,036 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

$97,789 

$7.197 

$1 04,986 

N/A 

N/A 

N/A 

N/ A 

N/A 

N/A 

N/A 

N/A 

N/A 

NIA 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

NIA 








